

Project Gantt Chart

Name	Start	End	Effort	Duration	1	Aug 2011				Sep 2011				Oct 2011				Nov 2011			
					W31	W32	W33	W34	W35	W36	W37	W38	W39	W40	W41	W42	W43	W44	W45	W46	
Accounting Software	2011-08-09	2011-11-09	8.3m	3m																	
Milestones	2011-08-09	2011-11-09	0d	3m																	
Project start	2011-08-09	2011-08-09	0d	0d																	
Technology Preview	2011-09-09	2011-09-09	0d	0d																	
Beta version	2011-10-11	2011-10-11	0d	0d																	
Ship Product to Customer	2011-11-09	2011-11-09	0d	0d																	
Specification	2011-08-09	2011-08-17	4w	8.3d																	
Manual	2011-08-09	2011-11-09	50d	3m																	
Software Development	2011-08-17	2011-10-04	3.9m	6.9w																	
Database coupling	2011-08-17	2011-08-26	4w	8.9d																	
Back-End Functions	2011-08-26	2011-09-09	6w	2w																	
Graphical User Interface	2011-09-09	2011-10-04	7w	3.6w																	
Software testing	2011-10-04	2011-10-25	5w	3w																	
Alpha Test	2011-10-05	2011-10-11	5d	6.4d																	
Beta Test	2011-10-12	2011-10-25	4w	1.9w																	

